Enterprise Customer Portal Development

Project Delivery Assistant - Powered by AI | Fictional sample project plan for MUJ-Deloitte capstone

Document version: 1.0 **Baseline date:** 12 October 2026 **Project ID:** ECP-2026-01

1. Business Objective

Build a secure customer self-service web portal where customers can sign in, view account information, submit support tickets and monitor ticket progress. The MVP is intended for internal demonstration before external release.

2. Scope and Deliverables

• Customer login and authentication

• Customer dashboard and account summary

• Support ticket submission and tracking

• Backend REST APIs and database integration

• Functional QA, integration testing and release-readiness review

3. Project Team

Role	Name	Responsibility
Project Manager	Girish kumar	Planning, coordination, approvals
Backend Developer	Ravi Kumar	Authentication and ticket APIs
Frontend Developer	Neha Shah	React customer portal UI
QA Engineer	Priya Nair	Test plans, QA and defect reporting
DevOps Engineer	Arjun Mehta	Staging deployment and release checks

4. Baseline Milestones (as planned on 12 Oct)

ID	Milestone	Owner	Due date	Baseline status
M1	Requirements and UI wireframes	Girish kumar / Neha	16 Oct 2026	Planned
M2	Customer login API	Ravi	23 Oct 2026	Planned
M3	Customer dashboard UI	Neha	27 Oct 2026	Planned
M4	Integration and QA testing	Priya	30 Oct 2026	Planned
M5	Internal release demo	Girish kumar / Arjun	06 Nov 2026	Planned

5. Tracking and Governance

Project Manager reviews weekly meeting notes, milestone changes, open action items and delivery risks. Draft AI-generated minutes, risks and status reports must be checked and approved by Girish kumar before distribution. The baseline dates above must not be silently overwritten based on meeting transcripts.

6. Key Assumptions

All names, dates and details are fictional. The project has a working development environment and uses a shared staging server. Delivery dates may change after change-control review. Meeting notes are not automatically authoritative updates to the baseline plan.